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OXCART .
TO DRs SCOVILLE INFO JOHN PARANGOSKY FROM KELLY JOHNSON |
SUBJECT: @EEKLY .ACTIVITY FOR 'OXQART PROGRAM - WEEK ENDING 2 JUN:E 1963
NG FLIGHTS ACCOMPLISHED THIS PERIOD, SINCE NO REPORT WAS
SUBMITTED LAST PERIOD, IT SHOULD BE NOTED THAT NINE FLIGHTS VWERE
‘ACQOMPLISHED IN THAT PERIOD. THIS MADE TOTAL FLIGHT l-'{OURS TO DATE
332 HOURS 27 MINUTES, TOTAL NUMBER FLIGHTS TO DATE NOW 236. DURING
PREVIOUS PERIOD, ONE FLIGHT- WAS 'MADE ON-AJRCRAFT NUNBER 121, AND
FOUR FLIGHTS EACH Olgrz RCRAFT NUMBER {23 AND NWMBER 124, UNFORTUNATELY,
I CRAFT NUMBER 123 SHED -AND "WAS DESTRQYED ON LAST FLIGHT WHEN
KRl!..O'fl,' BAIIED OUT ON FINAL LEG OF INERTIAL NAVIGATION SYSTEM
PROFICIENCY FLIGHT. CIRCUMSTANCES LEADINB TO BAILOUT NOW BEING
o5x1a INVESTIGATED BY FORMAL ACCIDENT BOARD, ALL WORK TERMINATED AT e
AT CLOSE OF WORK DAY 29 MAY TO ALLOW PERSONNEL LONG _UEEKEND IN
CONJUNCTION WITH MEMORIAL DAY HOLIDAY.
AIRCRAFT NUMBER 121 MADE ONE FLIGHT IN PREVIOUS PERIOD TO EXTEND

SPEED ALTITUDE ENVELOPE. MAXIMUM SPEi?-D ATTAINED WAS 2,42 MACH,
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WHERE ACCELERATION TERMINATED DUE TO POPPED SHOCK IN INLET DUCT..
SUBSEQUENT INVESTIGALION REVEALED ATTITUDE SENSOR FOR INLET SPIKE
CONTROL HOOKED UP IMPROPERLY, UHICH RESULTED IN SCHEDULE SHIFT ON SPIKE
CONTROL. THIS wAS CAUSE FOR SHOCK POPPING AT INLET DucCTSs, |
SUBSEQUENT INXSTRUMENTATION DIFFICULTIES DELAYED FURTHER FLYING UNTIL
AIRCRAFT NJMBER 123 ACCIDENT OCCURRED, GROUND ING ALL AIRCRAFT,
FURTHEF SPEED ALTITUDE ENVELOPE EXTENSION EFFORTS WILL BE MADE AS

- S00F AS IT IS PERMISSIBLE TO FLY AGAIN,

PREFLIGHT GROUND RUNS ACCOMPLISHED ON AIRCRAFT NUMBER 122 THIS
PERIOD AFTER COMPLETING ALL MODIFICATIONS AND NACELLE CLEANING REQUIRED
TO PREVENT ENGINE FOREIGN OBJECT DAMAGE. GROUND RUNS COMPLETED |
WITH NO SIGN OF COMPRESSOR FOREIGN OBJECT DAMAGE. AIRCRAFT NOW READY
FOR FLIGHT WHEN FLYING IS TO BE RESUMED. | |

FOREISN OBJECT DAMAQGE PREVENT IVE MODIFXICATIONS AND NACELLE
CLEANING ARE APFROXIMATELY 58 PERCENT COMPLETE ON AIRCRAFT NUMBER 125
AND ALMOST 100 PERCENT ON AIRCRAFT NUMBER 126, AIRCRAFT NIMBER 126
IS NOW READY TO HAVE THE ENGINES INSTALLED AND WILL BE READY FOR FLIGHT
N ForTHCOMING PERIOD. | tcLeverry Packace Has BEEN FITTED
IN AIRCRAFT NUMBER 126 AND SHOULD BE READY FOR HIGH ANGLE PASSES
-SHORTLY AFTER INITIAL FLIGHTS, AIRCRAFT NIMBER 12% IS NOT SCHEDULED
TO FLY FOR AT LEAST ANOTHER WEEK.

AIRCRAFT NUMBER 127 IS BEING ASSZMBLED AND CHECKED OUT IN
ACCORDANCE WITH STANDARD FUNCTIONAL TEST PROCEDURES. IT WILL BE
NECESSARY TO FINISK ASSEMBLY, WORK NACELLE MODIFICATIONS AND SCREENS TO
PREVENT ENGINE FOREIGN OBJECT DAMAGE, CHECK DUT FLIGHT CONTROL
SYSTEM AND CONDUCT MANY FUNCTIONAL TEST PROCEDURES PRIOR TO FIRST
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